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1. Introduction

1.1 Background

Site Number: C5SC Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2020 Start Date: 10/5/2020

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: EGLE

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP Oversight

1.1.2 Site Description
The Morrow Lake Dam is located in Comstock, Michigan. The hydroelectric dam holds back waters of the
Kalamazoo River in a 1000 acre Morrow Lake impoundment. A drawdown of Morrow Lake to perform
emergency repairs on the tainter gates of the dam resulted in the discharge of lake bottom sediments to an
approximate 12 mile stretch of the Kalamazoo River downstream of the dam. Morrow Lake sediments are
known to contain polychlorinated biphenyls (PCB) contamination.

1.1.2.1 Location
The Morrow Lake Dam is located at 6900 East Michigan Avenue, Comstock, Kalamazoo County, Michigan
at approximately River Mile 76.5 on the Kalamazoo River. The dam is owned by Eagle Creek Renewable
Energy, LLC (ECRE) and operated by STS Hydropower, LLC (STS).

1.1.2.2 Description of Threat
In November 2019, the Morrow Lake Dam spillway gates required immediate emergency repairs and a
partial lake drawdown to relieve gate pressure and eliminate the risk of uncontrolled flooding. During
inspection of the gates, they were found to be in need of replacement instead of repairs, with the time
needed for full replacement expected to continue until December 2020. Following the drawdown, the
Michigan Department of Environment, Great Lakes and Energy (EGLE) received reports of increased
turbidity and fine sediment deposits downstream of the dam. EGLE issued Notices of Violation (NOVs) on
July 8, 2020 and September 16, 2020, requiring STS to develop a plan to assess the volume, location,
depth and composition of sediments downstream that were mobilized by the drawdown and to sample
these sediments for PCBs and hydrocarbons, as historic sampling results have documented the presence
of PCB contamination in Morrow Lake sediments. EGLE requested EPA assistance on September 24,
2020.  All documentation can be found in the 'Documents' section of the website.

The sediment release has increased turbidity levels in the Kalamazoo River at least 30 river miles
downstream, which has been documented by EGLE with direct read instrumentation. The Kalamazoo River
downstream Morrow Lake is currently part of the Allied Paper, Inc./Portage Creek/Kalamazoo River
Superfund site, where ongoing remedial activities have been underway to clean up PCB contamination.
Potentially Responsible Parties (PRPs) conducting cleanup work have expressed concerns to US EPA and
EGLE on the impact of the sediment release to ongoing cleanup efforts. The increased turbidity has
impacted water quality and is suspected to have impacted fish and other wildlife downstream.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
A preliminary assessment by EPA, EGLE, DNR and a START personnel was conducted on October 56,
2020.  Dozens of mobilized sediment deposits were documented over 10 river miles downstream of Morrow
Lake Dam. Sediment deposit thickness was documented using poling methods, with suspected mobilized
sediment depths found up to 10 feet thick. In addition, upstream reconnaissance was conducted on Morrow
Lake to document existing sediment control measures installed by STS to minimize sediment mobilization.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Additional sediment containment controls were installed upstream of the dam in Morrow Lake in active
erosional areas to prevent further mobilization of lake sediments. Workplans for an initial phase of
downstream bathymetric surveys and mobilized sediment sampling have been prepared and submitted. US
EPA is coordinating with ECRE, STS, AECOM, EGLE and DNR to review and conduct oversight on these
assessment activities.

2.1.2 Response Actions to Date
In addition to sediment  containment controls already in place, a contractor to STS (SWAT) installed
approximately 5000 linear feet of sediment curtain in active erosional areas upstream of the dam within
Morrow Lake identified during field reconnaissance (see photo). In addition, coir logs were installed in other
areas susceptible to erosion during high water events upstream of the dam in Morrow Lake (see photo). 
Sediment control measures were also maintained and reinforced immediately downstream of the dam along
mobilized sediment deposits susceptible to further mobilization downriver.

A contractor to STS (AECOM) prepared a bathymetric survey workplan and a field sampling work plan for
both Morrow Lake (upstream) and Kalamazoo River (downstream) sediments to characterize the extent of
mobilized sediment and determine if contaminants have mobilized downstream of the Morrow Lake Dam.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Morrow Lake Dam is owned by Eagle Creek Renewable Energy, LLC (ECRE) and operated by STS
Hydropower, LLC (STS). 

2.1.4 Progress Metrics
None to date

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
As dredging and construction activities continue to replace the tainter gates and return the hydroelectric
dam to normal operations, monitoring and maintenance of the erosion controls upstream and downstream of
the dam will continue. The bathymetric survey and mobilized sediment sampling work plans will be
implemented with oversight by US EPA and START in coordination with EGLE.

2.2.1.1 Planned Response Activities
Additional phases of bathymetric surveying and the sediment sampling will be developed and implemented
once results of the initial phase are reviewed.

2.2.1.2 Next Steps
US EPA / START will collect split sediment samples from those collected by contractors to STS.  US EPA
and EGLE will review all data from the initial phase of sampling when received. PCBs are a known
contaminant in Morrow Lake sediments. US EPA and EGLE will review the data to see if the mobilized
sediments evaluated in the initial phase of sampling pose any risk to downstream receptors. Data and
information collected from the initial phase of surveying and sampling will be utilized to develop subsequent
sampling and characterization efforts.

2.2.2 Issues
River levels downstream of the dam will be impacted by water level changes over the next several weeks as
the tainter gates are replaced. Construction is anticipated to be completed by the end of 2020.

2.3 Logistics Section

STS and their contractors (AECOM and SWAT Environmental of Michigan) are conducting all field logistics
at this time.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. and Mannik Smith Group area assisting US EPA in conducting oversight
of field assessment activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $10,000.00 $15,000.00 60.00%

Intramural Costs

USEPA  Direct $10,000.00 $2,000.00 $8,000.00 80.00%

Total Site Costs $35,000.00 $12,000.00 $23,000.00 65.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
STS and their field contractors, AECOM and SWAT Environmental of Michigan have on site safety officers
serving in this role when field activities are underway by their respective field crews.

2.5.2 Liaison Officer
OSCs Kimble and Ruesch are currenlty serving this role.

2.5.3 Information Officer
OSCs Kimble and Ruesch and CIC Diane Russel are serving this role.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

Michigan Department of Environment, Great Lakes and Energy (EGLE)
Michigan Department of Natural Resources (DNR)

4. Personnel On Site

The following personnel related to the field assessment activities have been periodically on site during the
reporting period:

AECOM 4
DNR 2
EGLE 2
START 1
STS    2
SWAT 6
US EPA 2

Total 19

5. Definition of Terms

CIC Community Involvement Coordinator
EGLE            Michigan Department of Environment, Great Lakes and Energy
ECRE Eagle Creek Renewable Energy, LLC
MDNR             Michigan Department of Natural Resources 
OSC                On Scene Coordinator
PCB Polychlorinated Biphenyls
PolRep            Pollution Report
RM River Mile
START            Superfund Technical Assessment & Response Team (US EPA contractor)
STS STS Hydropower, LLC
US EPA           United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/morrowlake 

6.2 Reporting Schedule
The next PolRep will be issued once the preliminary phase of bathymetric surveying and sediment sampling is
completed and data is available.

7. Situational Reference Materials

Michigan DNR: https://www.michigan.gov/dnr/0,4570,735079137_79770_79781511949,00.html 
Michigan EGLE: https://www.michigan.gov/egle/0,9429,71353313_56784270377,00.html



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Morrow Lake Sediment Release  Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial  PRP Oversight
Morrow Lake Sediment Release
C5SC
Comstock, MI 
Latitude: 42.2825160 Longitude: 85.4920006 

To: Douglas Ballotti, US EPA Region 5
Jason ElZein, U.S. EPA
Jim Saric, U.S. EPA
Wayne Babcock, U.S. Department of Interior
Annette Trowbridge, U.S. Fish & Wildlife
Matt Diana, MDNR
Dan Peabody, EGLE
Polly Synk, MDAG

From: Jeff Kimble, OSC 

Date: 11/4/2020 

Reporting Period: 10/05/2020  11/04/2020 

1. Introduction

1.1 Background

Site Number: C5SC Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2020 Start Date: 10/5/2020

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: EGLE

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP Oversight

1.1.2 Site Description
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The Morrow Lake Dam is located at 6900 East Michigan Avenue, Comstock, Kalamazoo County, Michigan
at approximately River Mile 76.5 on the Kalamazoo River. The dam is owned by Eagle Creek Renewable
Energy, LLC (ECRE) and operated by STS Hydropower, LLC (STS).
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Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
As dredging and construction activities continue to replace the tainter gates and return the hydroelectric
dam to normal operations, monitoring and maintenance of the erosion controls upstream and downstream of
the dam will continue. The bathymetric survey and mobilized sediment sampling work plans will be
implemented with oversight by US EPA and START in coordination with EGLE.

2.2.1.1 Planned Response Activities
Additional phases of bathymetric surveying and the sediment sampling will be developed and implemented
once results of the initial phase are reviewed.

2.2.1.2 Next Steps
US EPA / START will collect split sediment samples from those collected by contractors to STS.  US EPA
and EGLE will review all data from the initial phase of sampling when received. PCBs are a known
contaminant in Morrow Lake sediments. US EPA and EGLE will review the data to see if the mobilized
sediments evaluated in the initial phase of sampling pose any risk to downstream receptors. Data and
information collected from the initial phase of surveying and sampling will be utilized to develop subsequent
sampling and characterization efforts.

2.2.2 Issues
River levels downstream of the dam will be impacted by water level changes over the next several weeks as
the tainter gates are replaced. Construction is anticipated to be completed by the end of 2020.

2.3 Logistics Section

STS and their contractors (AECOM and SWAT Environmental of Michigan) are conducting all field logistics
at this time.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. and Mannik Smith Group area assisting US EPA in conducting oversight
of field assessment activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs
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Intramural Costs

USEPA  Direct $10,000.00 $2,000.00 $8,000.00 80.00%
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
STS and their field contractors, AECOM and SWAT Environmental of Michigan have on site safety officers
serving in this role when field activities are underway by their respective field crews.
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STS STS Hydropower, LLC
US EPA           United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/morrowlake 

6.2 Reporting Schedule
The next PolRep will be issued once the preliminary phase of bathymetric surveying and sediment sampling is
completed and data is available.

7. Situational Reference Materials

Michigan DNR: https://www.michigan.gov/dnr/0,4570,735079137_79770_79781511949,00.html 
Michigan EGLE: https://www.michigan.gov/egle/0,9429,71353313_56784270377,00.html



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
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Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial  PRP Oversight
Morrow Lake Sediment Release
C5SC
Comstock, MI 
Latitude: 42.2825160 Longitude: 85.4920006 

To: Douglas Ballotti, US EPA Region 5
Jason ElZein, U.S. EPA
Jim Saric, U.S. EPA
Wayne Babcock, U.S. Department of Interior
Annette Trowbridge, U.S. Fish & Wildlife
Matt Diana, MDNR
Dan Peabody, EGLE
Polly Synk, MDAG

From: Jeff Kimble, OSC 

Date: 11/4/2020 

Reporting Period: 10/05/2020  11/04/2020 

1. Introduction

1.1 Background

Site Number: C5SC Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/5/2020 Start Date: 10/5/2020

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: EGLE

FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP Oversight

1.1.2 Site Description
The Morrow Lake Dam is located in Comstock, Michigan. The hydroelectric dam holds back waters of the
Kalamazoo River in a 1000 acre Morrow Lake impoundment. A drawdown of Morrow Lake to perform
emergency repairs on the tainter gates of the dam resulted in the discharge of lake bottom sediments to an
approximate 12 mile stretch of the Kalamazoo River downstream of the dam. Morrow Lake sediments are
known to contain polychlorinated biphenyls (PCB) contamination.

1.1.2.1 Location
The Morrow Lake Dam is located at 6900 East Michigan Avenue, Comstock, Kalamazoo County, Michigan
at approximately River Mile 76.5 on the Kalamazoo River. The dam is owned by Eagle Creek Renewable
Energy, LLC (ECRE) and operated by STS Hydropower, LLC (STS).

1.1.2.2 Description of Threat
In November 2019, the Morrow Lake Dam spillway gates required immediate emergency repairs and a
partial lake drawdown to relieve gate pressure and eliminate the risk of uncontrolled flooding. During
inspection of the gates, they were found to be in need of replacement instead of repairs, with the time
needed for full replacement expected to continue until December 2020. Following the drawdown, the
Michigan Department of Environment, Great Lakes and Energy (EGLE) received reports of increased
turbidity and fine sediment deposits downstream of the dam. EGLE issued Notices of Violation (NOVs) on
July 8, 2020 and September 16, 2020, requiring STS to develop a plan to assess the volume, location,
depth and composition of sediments downstream that were mobilized by the drawdown and to sample
these sediments for PCBs and hydrocarbons, as historic sampling results have documented the presence
of PCB contamination in Morrow Lake sediments. EGLE requested EPA assistance on September 24,
2020.  All documentation can be found in the 'Documents' section of the website.

The sediment release has increased turbidity levels in the Kalamazoo River at least 30 river miles
downstream, which has been documented by EGLE with direct read instrumentation. The Kalamazoo River
downstream Morrow Lake is currently part of the Allied Paper, Inc./Portage Creek/Kalamazoo River
Superfund site, where ongoing remedial activities have been underway to clean up PCB contamination.
Potentially Responsible Parties (PRPs) conducting cleanup work have expressed concerns to US EPA and
EGLE on the impact of the sediment release to ongoing cleanup efforts. The increased turbidity has
impacted water quality and is suspected to have impacted fish and other wildlife downstream.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
A preliminary assessment by EPA, EGLE, DNR and a START personnel was conducted on October 56,
2020.  Dozens of mobilized sediment deposits were documented over 10 river miles downstream of Morrow
Lake Dam. Sediment deposit thickness was documented using poling methods, with suspected mobilized
sediment depths found up to 10 feet thick. In addition, upstream reconnaissance was conducted on Morrow
Lake to document existing sediment control measures installed by STS to minimize sediment mobilization.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Additional sediment containment controls were installed upstream of the dam in Morrow Lake in active
erosional areas to prevent further mobilization of lake sediments. Workplans for an initial phase of
downstream bathymetric surveys and mobilized sediment sampling have been prepared and submitted. US
EPA is coordinating with ECRE, STS, AECOM, EGLE and DNR to review and conduct oversight on these
assessment activities.

2.1.2 Response Actions to Date
In addition to sediment  containment controls already in place, a contractor to STS (SWAT) installed
approximately 5000 linear feet of sediment curtain in active erosional areas upstream of the dam within
Morrow Lake identified during field reconnaissance (see photo). In addition, coir logs were installed in other
areas susceptible to erosion during high water events upstream of the dam in Morrow Lake (see photo). 
Sediment control measures were also maintained and reinforced immediately downstream of the dam along
mobilized sediment deposits susceptible to further mobilization downriver.

A contractor to STS (AECOM) prepared a bathymetric survey workplan and a field sampling work plan for
both Morrow Lake (upstream) and Kalamazoo River (downstream) sediments to characterize the extent of
mobilized sediment and determine if contaminants have mobilized downstream of the Morrow Lake Dam.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
The Morrow Lake Dam is owned by Eagle Creek Renewable Energy, LLC (ECRE) and operated by STS
Hydropower, LLC (STS). 

2.1.4 Progress Metrics
None to date

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
As dredging and construction activities continue to replace the tainter gates and return the hydroelectric
dam to normal operations, monitoring and maintenance of the erosion controls upstream and downstream of
the dam will continue. The bathymetric survey and mobilized sediment sampling work plans will be
implemented with oversight by US EPA and START in coordination with EGLE.

2.2.1.1 Planned Response Activities
Additional phases of bathymetric surveying and the sediment sampling will be developed and implemented
once results of the initial phase are reviewed.

2.2.1.2 Next Steps
US EPA / START will collect split sediment samples from those collected by contractors to STS.  US EPA
and EGLE will review all data from the initial phase of sampling when received. PCBs are a known
contaminant in Morrow Lake sediments. US EPA and EGLE will review the data to see if the mobilized
sediments evaluated in the initial phase of sampling pose any risk to downstream receptors. Data and
information collected from the initial phase of surveying and sampling will be utilized to develop subsequent
sampling and characterization efforts.

2.2.2 Issues
River levels downstream of the dam will be impacted by water level changes over the next several weeks as
the tainter gates are replaced. Construction is anticipated to be completed by the end of 2020.

2.3 Logistics Section

STS and their contractors (AECOM and SWAT Environmental of Michigan) are conducting all field logistics
at this time.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. and Mannik Smith Group area assisting US EPA in conducting oversight
of field assessment activities.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $25,000.00 $10,000.00 $15,000.00 60.00%

Intramural Costs

USEPA  Direct $10,000.00 $2,000.00 $8,000.00 80.00%

Total Site Costs $35,000.00 $12,000.00 $23,000.00 65.71%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
STS and their field contractors, AECOM and SWAT Environmental of Michigan have on site safety officers
serving in this role when field activities are underway by their respective field crews.

2.5.2 Liaison Officer
OSCs Kimble and Ruesch are currenlty serving this role.

2.5.3 Information Officer
OSCs Kimble and Ruesch and CIC Diane Russel are serving this role.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies

Michigan Department of Environment, Great Lakes and Energy (EGLE)
Michigan Department of Natural Resources (DNR)

4. Personnel On Site

The following personnel related to the field assessment activities have been periodically on site during the
reporting period:

AECOM 4
DNR 2
EGLE 2
START 1
STS    2
SWAT 6
US EPA 2

Total 19

5. Definition of Terms

CIC Community Involvement Coordinator
EGLE            Michigan Department of Environment, Great Lakes and Energy
ECRE Eagle Creek Renewable Energy, LLC
MDNR             Michigan Department of Natural Resources 
OSC                On Scene Coordinator
PCB Polychlorinated Biphenyls
PolRep            Pollution Report
RM River Mile
START            Superfund Technical Assessment & Response Team (US EPA contractor)
STS STS Hydropower, LLC
US EPA           United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report

https://response.epa.gov/morrowlake 

6.2 Reporting Schedule
The next PolRep will be issued once the preliminary phase of bathymetric surveying and sediment sampling is
completed and data is available.

7. Situational Reference Materials

Michigan DNR: https://www.michigan.gov/dnr/0,4570,735079137_79770_79781511949,00.html 
Michigan EGLE: https://www.michigan.gov/egle/0,9429,71353313_56784270377,00.html








